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Typical Japanese Planning and Construction Approval Process for a warehouse/logistics property
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Interim ins pection

Cons truction Completion

Ins pections  involved:

① G eneral Contractor

② Owner ins pection

③ G overnment ins pection 
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P eriod： Approx. 4 Months

C ompletion ins pection
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C erti�cate of ins pection iss ued
(from G overnment or P rivate)

B uilding 
ins pection
(G overnment
or P rivate)

P eriod：Approx. 3 Months

P eriod： Approx. 3 Months

P eriod： Approx. 8 to 11 Months

Total  P eriod：

Approx. 18 to 21 Months
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